





Effective Project Management – Fiji's Project Management Experience

Mr. Jone Bacau


Key challenges

- ❖ Limited resources
 - ❖ Territorial approach
 - ❖ Inadequate skills for the project
 - ❖ Scope Changes
 - ❖ Lack of accountability
 - ❖ Improper risk management
 - ❖ Ambiguous contingency plan
 - ❖ Poor communication
 - ❖ Lack of stakeholders engagement
 - ❖ Impossible deadlines
- 

Solutions – ongoing/planned initiatives

- ❖ Strengthening of Integrated Rural Development Approach
 - ❖ Pooling together of resources
 - ❖ Proper consultations
 - ❖ Identification and engagement of skilled workers
 - ❖ Better understanding of roles and responsibilities
 - ❖ Thorough assessment on risks
 - ❖ Clear contingency plan
 - ❖ Better understanding of line of command
 - ❖ Engagement of stakeholders from the outset
 - ❖ Setting of clear deadlines
- 

Remaining Gaps

- ▶ Formulation of a policy to operationalise the Integrated Rural Development Approach
 - ▶ Streamlining of relevant policies on development
 - ▶ Enhancement of coordination at the national, divisional and district levels
- 

THANK YOU