

# What changes in project preparation should we made to improve project sustainability?

- Negotiate with MOF the NMHS's budget increase
- Convince NMHSs to implement more efficient and more affordable activities (capacity building, etc.)
- Convince NMHS (and CMUs) that high cost activities (observation infrastructure) are unlikely to be sustainable
- Design and negotiate long-term project implementation (e.g. multi-phases) ...